APPLICATION AND CERTIFICATE FOR PAYMENT

TO (OWNER)
City of Lake Elmo
3880 Laverne Ave N
Lake Elmo, MN 55042

PROJECT: LAKE ELMO CITY HALL, FIRE DEPARTMENT & PUBLIC WORKS FACILITIES REMODEL
WASHINGTON COUNTY SHERRIFF SUBSTATION

APPLICATION NO: 10
PERIOD TO: 10/31/2022

Distribution to:
[X] OWNER
[ ] ARCHITECT
[ ] CONST. MANAGER
[X] FILE

FROM (CM):
HOFFMANN + UHLHORN CONSTRUCTION, INC.
5555 W 78TH ST, SUITE A
MINNEAPOLIS, MN 55439

OVERALL

CONTRACT DATE:

APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY			
Change Orders Approved in previous months by Owner		ADDITIONS	DEDUCTIONS
	TOTAL	$0.00	$0.00
Approved this Month			
Number	Date Approved	$0.00	$0.00
	TOTALS	$0.00	$0.00
Net change by Change Orders			$0.00

The undersigned Construction Manager certifies that to the best of his knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, and that current payments shown herein are now due.

CONSTRUCTION MANAGER: HOFFMANN + UHLHORN CONSTRUCTION, INC.

By: J. Sample Date: 11/2/2022

Application is made for Payment, as shown below,
Continuation Sheet, AIA Document G703, is attached.

1. COMMITTED COST		$13,402,788.00
2. Net Change by Change Orders		$0.00
3. SUM TO DATE (Line 1+2)		$13,402,788.00
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)		$6,849,725.77
5. RETAINAGE:		
a. _5_ % of Completed Work (Column D+E on G703)	$342,486.33	
b. ___ % of Stored Material (Column F on G703)	$0.00	
Total Retainage (Line 5a + 5b or Total in Column I of G703)		$342,486.33
6. TOTAL EARNED LESS RETAINAGE (Line 4 less Line 5 Total)		$6,507,239.44
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)		$5,256,552.69
8. CURRENT PAYMENT DUE		$1,250,686.75
9. BALANCE TO FINISH, PLUS RETAINAGE (Line 3 less Line 6)		$6,895,548.56

State of: MINNESOTA County of: Anoka County
Subscribed and sworn to before me this 11/2/2022
Notary Public: N. Public
My Commission expires: 30-Jun-25

ARCHITECT'S CERTIFICATE FOR PAYMENT

In Accordance with the Contract Documents, based on on-site observations and the data comprising the above application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractors are entitled to payment of the Amounts Certified.

AMOUNT CERTIFIED $

(Attach explaination if amount certified differs from the amount applied for).

ARCHITECT:

By: A. Example Date: 2022-11-08

CITY OF LAKE ELMO - OVERALL

H+U CONSTRUCTION EDITION OF AIA DOCUMENT G703

APPLIC. FOR PAYMENT NO.#10

PERIOD ENDING 10/31/2022

AIA Document G723,APPLICATION AND CERTIFICATE FOR PAYMENT, containing Contractor's signed Certification is attached.
In tabulations below, amounts are stated to the nearest dollar.

		A	B	C	D	E	F		G	H
ITEM NO.	DESCRIPTION OF WORK	SCHEDULED VALUE	CHANGE ORDERS	REVISED SCHEDULE VALUE (A+B)	WORK COMPLETED FROM PREV. APPL.	WORK COMPLETED THIS PERIOD	TOTAL COMPLETED AND STORED TO DATE (D+E)	% (F/C)	BALANCE TO FINISH (C-F)	RETAINAGE
Insurance	Builders Risk Insurance	25,000.00	0.00	25,000.00	21,204.00	0.00	21,204.00	85%	3,796.00	1,060.20
0	Payment and Performance Bond	127,464.00	0.00	127,464.00	127,424.00	0.00	127,424.00	100%	40.00	6,371.20
1	General Conditions	243,080.00	0.00	243,080.00	66,126.17	31,313.35	97,439.52	40%	145,640.48	4,871.98
Reimburse	Construction Management Reimbursa	488,555.00	0.00	488,555.00	275,573.75	36,397.50	311,971.25	64%	176,583.75	15,598.56
Fee	Construction Management Fee	82,595.00	0.00	82,595.00	35,733.63	8,502.07	44,235.70	54%	38,359.30	2,211.79
Trailer	Temporary City Office Trailer	53,170.00	0.00	53,170.00	35,852.55	2,458.89	38,311.44	72%	14,858.56	1,915.57
Contingency	Construction Contingency	588,330.00	(389,374.00)	198,956.00	0.00	0.00	0.00	0%	198,956.00	0.00
Testing	Testing & Special Inspections	28,000.00	0.00	28,000.00	0.00	0.00	0.00	0%	28,000.00	0.00
#0330	Cast-In-Place Concrete	668,316.00	42,542.00	710,858.00	481,008.00	61,000.00	542,008.00	76%	168,850.00	27,100.40
#0341	Strutctural Precast	1,755,999.00	580.00	1,756,579.00	1,664,768.50	28,390.60	1,693,159.10	96%	63,419.90	84,657.96
#0510	Steel Erection	93,400.00	11,270.00	104,670.00	46,000.00	18,000.00	64,000.00	61%	40,670.00	3,200.00
#0512	Steel Supply	485,000.00	9,215.00	494,215.00	427,778.88	0.00	427,778.88	87%	66,436.12	21,388.94
#0610	Carpentry & GC	1,027,000.00	27,818.00	1,054,818.00	221,231.32	18,502.95	239,734.27	23%	815,083.73	11,986.71
#0750	Roofing & Metal Panels	1,113,300.00	(60,415.00)	1,052,885.00	453,949.65	268,793.55	722,743.20	69%	330,141.80	36,137.16
#0790	Caulking & Firestopping	72,350.00	0.00	72,350.00	0.00	0.00	0.00	0%	72,350.00	0.00
#0810	Doors, Frames, Hardware - Supply	171,697.00	0.00	171,697.00	0.00	0.00	0.00	0%	171,697.00	0.00
#0833	Coiling & Sectional Doors	350,000.00	0.00	350,000.00	0.00	0.00	0.00	0%	350,000.00	0.00
#0840	Aluminum Storefronts & Curtainwall	400,410.00	94,127.00	494,537.00	154,455.00	60,310.00	214,765.00	43%	279,772.00	10,738.25
#0920	Drywall & Fireproofing	543,770.00	45,514.00	589,284.00	134,000.00	45,000.00	179,000.00	30%	410,284.00	8,950.00
#0930	Tile	154,980.00	0.00	154,980.00	0.00	0.00	0.00	0%	154,980.00	0.00
#0950	Acoustical Ceilings & Panels	126,000.00	0.00	126,000.00	0.00	25,000.00	25,000.00	20%	101,000.00	1,250.00
#0965	Resilient Flooring & Carpet	131,940.00	0.00	131,940.00	89,940.00	0.00	89,940.00	68%	42,000.00	4,497.00
#0990	Painting and Wallcovering	157,727.00	0.00	157,727.00	0.00	0.00	0.00	0%	157,727.00	0.00
#1420	Conveying Equipment	82,000.00	0.00	82,000.00	21,577.00	0.00	21,577.00	26%	60,423.00	1,078.85
#2100	Fire Protection	112,915.00	0.00	112,915.00	5,796.00	0.00	5,796.00	5%	107,119.00	289.80
#2200	Plumbing & Heating	854,000.00	0.00	854,000.00	393,343.94	89,593.97	482,937.91	57%	371,062.09	24,146.90
#2300	HVAC & Controls	962,000.00	154,703.00	1,116,703.00	114,028.50	584,249.50	698,278.00	63%	418,425.00	34,913.90
#2600	Electrical	1,454,170.00	59,225.00	1,513,395.00	324,610.00	39,000.00	363,610.00	24%	1,149,785.00	18,180.50
#3100	Earthwork & Site Utilities	575,790.00	4,795.00	580,585.00	426,603.50	0.00	426,603.50	73%	153,981.50	21,330.18
#3210	Asphalt Paving	317,200.00	0.00	317,200.00	12,209.00	0.00	12,209.00	4%	304,991.00	610.45
#3290	Landscaping & Fencing	144,630.00	0.00	144,630.00	0.00	0.00	0.00	0%	144,630.00	0.00
#TBD	Hoist	12,000.00	0.00	12,000.00	0.00	0.00	0.00	0%	12,000.00	0.00
	TOTAL CONTRACT AMOUNTS	13,402,788.00	0.00	13,402,788.00	5,533,213.39	1,316,512.38	6,849,725.77	51%	6,553,062.23	342,486.33